SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:19PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 245  Const Calendar Day: 828 Date: 15-Dec-2011  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 54
Precipitation None Condition Mostly Cloudy, Rain Showers
Working Day If no, explain:
Diary: Dispute
Work description.
ABF Crews activities: .
1- The crews continued working At Pier W2 with respect to some of the following submittals:
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".
*ABF-SUB-002416R00, "West Floating Arms".
*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
*ABF-SUB-002393R00, "Pier W2 Access Platform".
*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
*ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".
ACTIVITIES:
1. The painter continued painting of the Macalloy rod bearing plates of the Hinges -K of the E-Line.
2. The Primary PWS Hauling Arm of the Primary PWS Hauling System of the North catwalk was tested.
The PWS hauling Arm has a conflict with the sheave bracket of the Primary PWS Hauling System which
has been installed on the structural arm of the Floating Arm as shown in the picture. It is expected that
ABF makes the modifications tomorrow for free movement of the PWS Hauling Arm.
3. The selected attached pictures show the detail of the performed activities.
ABF crew involved in pier W2 activity:
Painting:
-Jorge Flores
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 245 Date: 15-Dec-2011  Thursday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
JORGE FLORES 3.00 000 000 3.00 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
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